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Ungani 7H Development Well Spuds  
 

 

Buru Energy Limited (Buru Energy) is pleased to advise that the Ungani 7 development well 
was spudded at ~11:30am (AWST) on Monday the 26th of August 2019. 

The Ungani 7H well surface location is located on Production License L20 and will be drilled 
from the Ungani 4ST1 well pad which is located some 500 metres to the southwest of the 

Ungani 1ST1 and Ungani 2 wellheads and the Ungani Production Facility.  

Buru Energy and Roc Oil (Canning) Pty Ltd each have a 50% equity interest in the well and 

in L20.  The Ungani 7H well is being drilled by the NGD 405 rig as a highly deviated well to 
intersect the Ungani Dolomite reservoir at a measured depth of ~2,275 metres at an angle 
of some 76 degrees.  The well will then be cased and suspended in preparation for the 

underbalanced coil tubing drilling of the Ungani Dolomite reservoir section (CTD operations).  
The initial Ungani 7H drilling and casing operations with the NGD 405 rig are expected to be 

completed in late September. 

The operation to install the liner at Ungani 6H is expected to be completed at approximately 
the same time as the Ungani 7H well is completed.  The horizontal underbalanced Ungani 

Dolomite reservoir sections of both the Ungani 6H and Ungani 7H wells will then be drilled 
with the coil tubing unit shortly thereafter.  Schematics of the drilling operations are 

appended.   

The first drilling progress report for the Ungani 7H well is attached.  During the course of 
drilling operations, weekly progress reports will be provided to ASX and as required upon the 

occurrence of any material event.   

Buru Energy’s Executive Chairman, Eric Streitberg said: 

 
“In light of the issues encountered in Ungani 6H, the drilling program for Ungani 7H has been 
modified to include larger casing sizes to provide more flexibility in controlling the Ungani 

Shale section.  The NGD 405 rig mechanical and crew performance has been substantially 
enhanced since the problems encountered on Ungani 6H, with excellent rig performance on 

the Adoxa 1 well.  The coil tubing operations on both Ungani 6H and Ungani 7H are planned 
to be carried out consecutively in October with production from both wells planned to 
commence shortly after CTD operations are completed.” 

Visit www.buruenergy.com for information on Buru Energy’s current and future activities. 

For investor inquiries please contact Buru Energy:   

Telephone: +61 8 9215 1800       

Freecall: 1800 337 330       

Email: info@buruenergy.com   

 

Qualified Petroleum Resources Evaluator Statement  

Except where otherwise noted, information in this release related to exploration and production results 

and petroleum resources is based on information compiled by Eric Streitberg who is an employee of 

Buru Energy Limited.  Mr Streitberg is a Fellow of the Australian Institute of Mining and Metallurgy 

and the Australian Institute of Company Directors, and a member and Certified Petroleum Geologist 

of the American Association of Petroleum Geologists.  He has over 40 years of relevant experience.  

Mr Streitberg consents to the inclusion of the information in this document.  
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Initial Well Operations Report – Ungani 7H 

 

Permit 

The Ungani 7H well is located in Production License L 20 in the 

Canning Basin of northwestern Australia, 97 kms east of Broome.   

The surface location is some 500 metres to the southwest of the 

Ungani 1ST1 and 2 wellheads and the Ungani Production Facility. 

Well Surface Location 
Latitude:  17° 59' 38.9"S  Northing: 8,010,455 mN 

Longitude: 123° 09’ 40.0”E  Easting: 517,056 mE 

Buru Energy’s Interest 
Buru Energy Limited holds 50% interest in the well and L 20 and 

is the Operator. 

Date of Progress Report 27 August 2019 at 06:00am (AWST) 

Proposed Total Depth +/- 2,275 metres MDRT  

Current Depth 267 metres 

Commencement Date 26 August 2019 

Days Since 

Commencement 
1 day 

Target Formation 
The well is a precursor well to a horizontal development section in 

the Ungani Dolomite reservoir of the Ungani Oilfield. 

Operations Since Last 

Progress Report 

The well has been drilled ahead in 12¼ inch (311 mm) hole to the 

current depth of 267 metres.  The current operation is drilling ahead 

to section TD of ~880 metres. 

Hydrocarbons Indications None – None expected. 

Forward Operations 

The 9⅝ inch (244 mm) casing string will be set at ~880 m.  The 

well will then be continued in 8½ inch (216 mm) hole to a planned 

section TD of ~2,275 metres. 
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Ungani 7 Well technical description 
 

The planned well design for Ungani 7 is to intersect the Ungani reservoir at a hole angle of 
~76 degrees in in 8½ inch (216 mm) hole some 600 metres to the northeast of the surface 

location of the well at approximately 2,275 metres measured depth.  The 12¼ inch (311 

mm) surface hole will be drilled conventionally to approximately 880 metres with 9⅝ (244 

mm) casing set at section depth.   
 

The well will then be drilled through the Laurel Shale section to the top of the Ungani Dolomite 
in 8½ inch hole.  The Ungani 6 drilling program was able to successfully drill through the 

Laurel Shale but the attempts to run casing through the shale were unsuccessful.  The well 
design for Ungani 7 provides an additional casing size to ensure that a suitable casing string 
can be run into the reservoir. 

 
The coil tubing drilling unit (CTD) will be mobilised at the completion of the Ungani 6 liner 

operation and the Ungani 7 drilling operations.  The CTD unit will then drill the planned ~260 
metre section of underbalanced section through the Ungani 6 reservoir, followed by the 
Ungani 7 horizontal section.  The objective in the Ungani 7 horizontal section is to drill two 

lateral sections but this will depend on the initial success of the CTD program. 
 

 
Ungani 7 schematic well path 
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Ungani area well locations and paths 

 
 

NGD 405 rig  
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