
 
 

 
 
 
 

ASX ANNOUNCEMENT (ASX: BRU)  29 December 2011 

 
 WEEKLY DRILLING PROGRESS REPORT 

UNGANI-2 
 

 
Buru Energy Limited (“Buru” or “Company”) provides the following weekly update on drilling 
operations at the Ungani-2 well as at 06:00hrs, 29 December 2011 (AWST).  
 
The Ungani-2 well is the fourth well in the Buru – Mitsubishi Corporation (“MC”) 2011 Joint Exploration 
Program.  Buru and MC each have a 50% working and paying interest in this well and in EP 391. 
 
Since the last progress report, 7” production casing has been run to 2,235 metres measured depth. 
and 2⅜” production tubing has been run in preparation for the well to be placed on cleanup flow. It is 
expected that the results of the cleanup flow will be available on Tuesday, 3 January and a release to 
the market made as soon as practicable following a review and analysis of those results.  
 
 
Further information on the Company is available at: www.buruenergy.com 
 
For inquiries please contact: 
 
Eric Streitberg Executive Director 
Telephone: +61 8 9215 1800 
Freecall:  1800 337 330 
Email: ericstreitberg@buruenergy.com 
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UNGANI-2 

PERMIT 
The Ungani-2 well is located in exploration permit EP 391.  A map 
showing the location of the well is set out below. 

WELL LOCATION 

Surface Location: 

Latitude:  17° 59’ 25.8”S  Northing: 8010859m 

Longitude: 123° 09’ 50.6”E  Easting: 517367m 

Target bottom hole location: 

Latitude:  17° 59’ 11.5”S  Northing: 8011298m 

Longitude: 123° 09’ 59.4”E  Easting: 517627m 

BURU’S INTEREST Buru Energy Limited holds a 50% interest in the well. 

DATE OF PROGRESS REPORT 06:00hrs, 29 December 2011 (AWST) 

CURRENT DEPTH 2,278 metres (2,205 metres TVDRT) (plug back depth) 

SPUD DATE 2 November 2011 

DAYS SINCE SPUD 57 

OPERATIONS SINCE LAST PROGRESS 
REPORT 

Since the last progress report, 7” production casing has been run to 2,235 
metres measured depth and 2⅜” production tubing was being run in 
preparation for the well to be placed on cleanup flow.  

FORWARD OPERATIONS .Rig up for cleanup flow, flow well.  

 

LOCATION MAP – UNGANI-2 

 


