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The Directors of Buru are pleased to present this report for the quarter ended 30 September 2013. 
 
 

Overview 
 
The key operational activities during the quarter were: 
 

 commencement of data acquisition of the Ungani 3D seismic survey;  
 

 commencement of the facilities upgrade at the Ungani Field; 

 
 commencement of the export facilities upgrade at the Wyndham Port; 

 

 planning for the 25,000 sq km Southern Canning Airborne Geophysical program; 

 
 the contracting of a new state-of-the-art, high capability drilling rig to support the long term drilling program; 

 
 planning for the full field development of the Ungani Field; 

 
 planning for the 2013 and 2014 appraisal and exploration drilling and seismic program; and 

 

 progressing the regulatory, Traditional Owner and joint venture approvals process for the 2013 and 2014 
appraisal, exploration and development programs. 

 
The key corporate activities for the quarter were: 

 

 the completion of a $35 million fully underwritten Institutional Placement and an accompanying $5 million 
Share Purchase Plan; 
 

 entering into an agreement with Mitsubishi to provide up to $27.5 million non-dilutive funding to contribute to 
Buru’s share of costs for the development of the Ungani Field;  

 
 mandating NAB as Sole Lead Financier for a $30 million Reserve Base Loan Facility for the Ungani Field 

development; and 

 
 entering into an agreement with Alcoa to release up to $20 million for funding of Buru’s share of the proposed 

Laurel Wet Gas accumulation appraisal program. 
 

 
Financial  
 
The ASX Appendix 5B attached to this report contains the Company’s cash flow statement for the quarter.  The material 
elements of the cash flow in the period were: 
 

 cash inflows from the Institutional Placement and Share Purchase Plan being $39 million after costs; 
 

 exploration expenditure of $7.2 million for the quarter (June 2013: $6.3 million), the majority of which are 
costs associated with the Ungani 3D seismic acquisition, the commencement of the Southern Canning airborne 
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geophysical survey, the contracting of the drilling rig and the costs of ongoing technical review and project 
management of the 2013 Appraisal and Exploration Program; 

 
 Ungani Phase 1 Development expenditure of $2.5m; and 

 

 administration and corporate costs of $3.6 million (June 2013: $2.6 million).  These costs were higher than the 
previous quarter due to the timing of cash call receipts from joint venture partners. 

 
The Company recorded a net cash inflow of $26.5 million (before exchange rate adjustments) for the quarter (Jun 2013: 
net cash inflow $13.0 million).  
 
At the end of the quarter the Company had net cash reserves of $71.9 million (Jun 2013: $45.4 million).    
 
The Company is forecasting the following cash flows in the December 2013 quarter: 
 

 Exploration – $6 million of exploration costs are estimated to be payable in the Dec 2013 quarter, the majority 
of which are costs related to the planned Frome Rocks 2D seismic program, the continuing airborne 
geophysical survey and the continuing gas appraisal review and preparation activity. 
 

 Development - $7 million is estimated to be payable in the Dec 2013 quarter, being Buru’s share of Ungani 
Phase 1 Development costs including the Ungani 3 well planned for spud in December.   

 
 Production - $1 million of production costs are estimated to be payable in the Dec 2013 quarter, being Buru’s 

share of Ungani Phase 1 Extended Production Test.  Due to the timing of oil shipments, income from sales is 
not expected to be received until the following quarter. 

 
 Administration and Corporate – $2.5 million in administration and corporate costs are estimated to be 

payable in the Dec 2013 quarter, consistent with previous quarters. 
 

Production and Development 
 

Ungani Field 
 

The Ungani Field remained shut-in during the quarter.  The Ungani Phase 1 Extended Production Test (EPT) is planned 

to commence in late November 2013 and continue through to the end of April 2014 and will constitute Phase 1 of the 

Ungani development.   

The work required for startup of the EPT was commenced during the quarter.  The activity primarily consists of 

installation of water handling facilities and additional oil storage tanks, and the upgrading of control and monitoring 

systems.  An extensive training program and skills enhancement program has also been undertaken with Buru’s 

operators and supervisors to ensure readiness to operate. 

 

                        

Ungani Field facility activity 
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Ungani Well Workovers 

The Enerdrill workover rig, which is being used to prepare the 

Ungani 1 and 2 wells for commencement of the extended 

production test, successfully completed the Ungani 2 workover 

with a cement plug installed to isolate the bottom water in the 

well.   The workover on the Ungani 1 well has also commenced.  

The modifications to the wells are aimed at providing a better 

understanding of the full production potential of the reservoir, to 

support plans to build up to target production rates, and to also 

provide water recycle capability.  This is an environmentally and 

operationally attractive solution which combines disposal of 

produced water with testing of the injection performance of the 

reservoir water zone.     

        Enerdrill workover rig on location at Ungani 

  

Oil Export Facility 

Construction works have commenced for the export of Ungani oil through the Port of Wyndham as part of Phase 1 of 

the Ungani development.  This work is being undertaken in co-operation with Cambridge Gulf Limited, the owner and 

operator of the Wyndham Port tank farm.  

Wyndham has existing tankage and berth space for Ungani operations and the facility requires only relatively minor 

modifications to accept and export Ungani crude.  Wyndham provides an excellent initial export solution while a long 

term higher capacity solution is put in place.     

Ungani crude oil will be transported by road tanker from Ungani to Wyndham using trucks with a capacity of 

approximately 700 barrels per truck. 

                 

  Location of Wyndham Port                        Wyndham storage tanks 

 
Ungani 3D seismic program 

Data Acquisition for the Ungani 3D seismic program recommenced on 6 September 2013 after completion of line 

clearing operations.  The completed survey size is planned to be some 243 sq km and the survey is expected to be 

completed shortly.   

At the conclusion of the survey the crew will commence acquisition of the Frome Rocks 2D survey which is targeting 

Ungani “look alike” structures for the 2014 exploration drilling program. 

Daily reports from the field indicate that the data quality is good to excellent.  Processing of the data has commenced 

with the aim of having an initial data cube over the Ungani Field in late November to confirm the target bottom hole 

location of the Ungani 3 appraisal well. 
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Blina and Sundown Oil Fields  
 

The Blina and Sundown oil fields remained shut-in during the quarter.   

 
Drilling 
 
The Company continued its structured process of preparing for the next phase of its drilling program, consolidating and 
reviewing its processes and learnings from the previous two year’s program and restructuring its drilling team to ensure 
effective operations. 
 
Negotiations for a suitable drilling rig concluded during the quarter with Buru entering into a contract with Advanced 
Energy Group (AEG) for the supply of a Huisman LOC 400 drilling rig (known as Crusader 405).  The rig is fully 
automated and modularised with a depth capability of in excess of 5,000 metres.  It is specifically designed as a low 
operating cost rig with a small environmental footprint compared to rigs previously used in the Canning Basin.  The rig 
is capable of quick and efficient moves with a rig up/rig down process taking less than 30% of the time of conventional 
rigs of equivalent depth capacity.  The rig represents a significant advancement in the drilling technology that has 
previously been available in onshore Western Australia.  It has the capability to drill quick and efficient exploration 
wells, horizontal oil and gas production wells and deep gas wells. 
 
The rig has arrived in Western Australia and is currently undergoing service trials before undertaking its first job for 
another operator in the southwest of Western Australia.  It is expected it will be available to Buru in the Canning Basin 
in December 2013 and is planned to be mobilised to the Ungani location for Ungani Field development work. 

Planning has also commenced to support the drilling program during the wet season, in similar fashion to the drilling 

programs during the 2011 and 2012 wet seasons where the locations were pre-stocked with the necessary equipment 

to support the program and minimise heavy equipment movements. 

 
Exploration 
 
The Company’s exploration activities during the quarter focused on: 

 

 planning, in conjunction with Mitsubishi Corporation for the 2013 and 2014 Appraisal and Exploration 
Programs. 

 

 progressing regulatory, Traditional Owner and joint venture approvals process for the 2013 and 2014 Appraisal 
and Exploration Programs. 

 
 remapping the Ungani to Yulleroo trend to prioritise areas for 2014 seismic and drilling; and 

 
 planning, contracting and securing approvals for the 25,000 sq km airborne geophysical survey commencing in 

October over the Company’s eastern desert and central licenses.    

 
 
 



 

 
 5 

2013 and 2014 Appraisal and Exploration Programs  
 
During the quarter the joint venture continued planning for the 2013/2014 Appraisal and Exploration Programs. 
 
A key component of the drilling program will be Ungani style conventional oil exploration prospects along the Ungani 
trend.  To support this program, it is planned that following the Ungani 3D seismic survey, and subject to the 
finalisation of all approvals, the Terrex seismic crew will commence the planned Frome Rocks 2D seismic survey.  This 
will provide additional 2D data along the Ungani trend.  A number of attractive conventional structural leads have been 
identified along the trend from Ungani and the additional seismic data will help mature the leads to drillable status as 
well as identifying additional prospects.   
 
Planning, contracting and securing approvals for the Southern Canning Airborne Geophysical program also commenced 
during the quarter, with acquisition of the airborne geophysical survey commencing in October.  This program will 
acquire airborne gravity gradiometry (AGG) and magnetic data in an area covering eight of Buru’s permits in the Great 
Sandy Desert.  It is designed to acquire high quality geophysical data in an area in which seismic acquisition is more 
difficult, and to identify high potential areas in the Acacia Province where the joint venture will acquire seismic in 2014.  
The previous geophysical data in the area is of high quality and provides excellent geological and geophysical insights 
beyond the sparse seismic data coverage. 
 
Buru and its partners also continue to undertake extensive technical work to prepare a definitive test program of the 
Laurel BCGS.   
 
Traditional Owner Relations 
 
Buru continues to work very hard to put in place a framework that allows it to work co-operatively with the Traditional 
Owners in a way that respects their culture and heritage and also ensures an appropriate sharing of benefits.  The 
negotiations for the agreements the Joint Venture requires for long term operations in the Canning Basin are ongoing.  
Due to the importance of the results of the discussion on future developments and activity, Buru is ensuring that any 
agreements reached provide the basis for long term alignment.  Buru is looking to be creative in its approach to 
developing long term relationships to ensure that any benefits that flow through to the Traditional Owners includes a 
balance of financial support and long term business creation opportunities.  Buru will keep the market informed as 
these are progressed. 

 
Ungani Heritage Incident Investigation Concluded 
 
Buru has been advised by the Department of Aboriginal Affairs (DAA) that it has concluded its investigation into the 
alleged heritage disturbance in the area of the Ungani 3D seismic survey as reported by KRED Enterprises in October 
2012. 
 
The DAA has determined that Buru and its contractors did not breach the Aboriginal Heritage Act and that there was no 
evidence presented of any disturbance to Aboriginal heritage material. 
 
The Company has been actively undertaking field activities exploring and producing in the Canning Basin for five years 
on lands subject to native title claims and determinations.  All of Buru’s operations are conducted following extensive 
consultation and heritage surveys with Traditional Owners to ensure that sites or areas of significance are not 
disturbed.  Active monitoring programs by the Traditional Owners representatives also occur during field operations.  
Buru is committed to working cooperatively with the Traditional Owners and takes particular care to ensure that its 
activities do not disturb registered sites or areas of cultural significance.  Buru has also implemented comprehensive 
cultural induction awareness training for all staff and contractors. 

 
Whilst Buru is pleased with the outcome of the independent investigation by the Department of Aboriginal Affairs, the 
disproven allegations resulted in considerable delay to the Company’s program and affected the community more 
broadly.  Buru hopes that the decision now allows all parties to move forward positively building on the enhanced 
cultural and heritage awareness training for all Buru staff and contractors, and field monitoring and surveying now 
being employed across all field operations. 

 
 
 
 



 

 
 6 

Corporate 
 
Ungani Development Funding 
 
During the quarter Mitsubishi Corporation agreed to provide Buru with up to $27.5 million to contribute to Buru’s share 
of costs for the development of the Ungani Field through the acceleration of the major project infrastructure support 
payments under the 2010 farmin agreement between Buru and Mitsubishi.  The funding is subject to formal 
documentation of the agreement, and a FID decision on the development of the Ungani Field which is expected to be 
achieved in early 2014. 
 
NAB has been mandated as Sole Lead Financier to arrange and provide a USD denominated debt facility to the Ungani 
Field development.  The NAB mandate provides a Reserve Base Loan Facility of up to US$40 million, however, Buru will 
only be seeking an initial facility limit of approximately US$30 million to ensure conservative balance sheet 
management.  Buru has received a Term Sheet from NAB on acceptable terms and expects that a binding commitment 
will be received in due course on the same basis. 
 
Laurel Wet Gas Evaluation Funding 
 
During the quarter Alcoa agreed to release up to $20 million for funding of Buru’s share of the proposed Laurel Wet Gas 
accumulation appraisal program.  These funds are currently held in escrow and form part of the $40 million gas 
prepayment monies advanced to Buru under the Alcoa gas sales contract.  
 
Exploration and Working Capital Funding 
 
During the quarter Buru undertook a modest equity raising to contribute funding for exploration and general working 
capital.  The equity raising was a combination of a fully underwritten $35 million Institutional Placement (IP), and a non-
underwritten Share Purchase Plan (SPP) capped at $5 million. 
 
The IP was priced at $1.65 per share, an 8.8% discount to the 5-day VWAP of $1.81.  The bookbuild was supported by 
new and existing Buru shareholders and closed multiple times oversubscribed.  Buru issued approximately 21 million 
new shares under the Institutional Placement, representing approximately 7.8% of the Company’s existing issued 
capital. 
 
The SPP was heavily oversubscribed, with subscription applications of some $22 million being received from 2,092 
shareholders before being scaled back to $5 million. 
 
 

Managing Director’s Comments 
“The September quarter saw the achievement of a number of key milestones in the Company’s Strategic plan to build on 
the exploration success of the last few years and deliver sustainable growth and value for shareholders across all of its 
assets.  
 
The successful and balanced funding package that was put in place provides the basis for funding of our forward 
program and was supported by our Joint Venture partner Mitsubishi with the bringing forward of development funding, 
the National Australia Bank with a reserve base lending facility for Ungani, Alcoa with the release of funds in escrow for 
our gas appraisal, and a strongly supported equity capital raising plus a share purchase plan for our existing 
shareholders.  This was a great achievement and demonstrated the support of key partners and shareholders, combined 
with confidence in our ability to deliver value across all of our assets.  In addition, the securing of a modern and state of 
the art drilling rig, combined with the recommencement of the 3D seismic program over the Ungani Field, and the work 
over activity on the existing Ungani 1 and 2 wells ahead of the recommencement of production, positions the Company 
to begin a sustained period of field activity that we believe will see the Company develop into Australia’s newest oil 
producer as well as unlocking value across our gas and exploration areas.   
 
The Company’s capital management program is focusing our funds on the highest value activities whilst cost effectively 
derisking other areas to provide a portfolio capable of sustaining long term growth.  Whilst we have enhanced the 
technical, operational, health and safety management capability of the organisation to support the high level of 
planned activity for the Ungani Oil development, the Laurel gas appraisal, and the exploration drilling and seismic 
programs, we have also been focused on keeping overheads as low as possible and are complementing our team with 
strategic relationships with world class international companies who have the core expertise in the areas of 
unconventional gas evaluation and environmental excellence.  As part of our capital management program we have 
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also commenced farmout preparations and discussions with Companies covering some non-core areas with a view to 
introduce quality Joint Venture partners who have the ability to assist in unlocking value and are aligned with Buru’s 
values and our commitment to the communities in our areas of operations. 
 
Following the last two year period of intense activity, Buru, with the support of our Joint venture partners, is now 
moving into an active operational phase of focused and sustainable activity.  The Buru team is genuinely excited by the 
program ahead and we look forward to keeping our shareholders updated on our progress and activities.”   

 
 
Dr Keiran Wulff 
Managing Director 
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Glossary 
 

Bopd Barrels of oil per day 
Buru or the Company Buru Energy Limited (ASX code: BRU) 
2D Two Dimensional 
3D Three Dimensional 
DMP Western Australian Department of Mines and Petroleum 
EPT Extended production test 
FDP Full Field Development Plan 
FID Final Investment Decision 
Mitsubishi or MC Mitsubishi Corporation 
AES Advanced Energy Services 
IP Institutional Placement 
SPP Share Purchase Plan 

 

 
 
Competent Persons Statement 
 
Information in this release related to exploration and production results and petroleum resources is based on 
information compiled by Eric Streitberg who is an employee of Buru Energy Limited.  Mr Streitberg is a Fellow of the 
Australian Institute of Mining and Metallurgy and the Australian Institute of Company Directors, and a member and 
Certified Petroleum Geologist of the American Association of Petroleum Geologists.  He has over 38 years of relevant 
experience.  Mr Streitberg consents to the inclusion of the information in this report. 
 
 

Buru Energy Limited 
ABN 71 130 651 437 
 

Address: Level 2, 88 William Street, Perth WA 6000 
Postal Address: PO Box 7794, Perth Cloisters Square WA 6850 
 
Communications: Free call: 1800 337 330  or  Email: info@buruenergy.com 
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Appendix 5B 
 

Mining exploration entity quarterly report 
Introduced 1/7/96.  Origin:  Appendix 8.  Amended 1/7/97, 1/7/98, 30/9/2001, 01/06/10. 
 

 
Name of entity 

BURU ENERGY LIMITED 

 
ABN  Quarter ended (“current quarter”) 

71 130 651 437  30 September 2013 

 

Consolidated statement of cash flows 

 

 

 

Current quarter 

$A (‘000) 

 

Year to date  

(3 months)  

$A (‘000) 

 

Cash flows related to operating activities   

1.1 Receipts from product sales and related debtors 

 

59 

 

59 

 

1.2 Payments for (a) exploration & evaluation 

 (b) development 

 (c) production 

                          (d) administration 

(7,174) 

(2,478) 

(332) 

 (3,620) 

(7,174) 

(2,478) 

(332) 

(3,620) 

1.3 Dividends received - - 

1.4 Interest and other items of a similar nature 

received 1,186 1,186 

1.5 Interest and other costs of finance paid - - 

1.6 Income taxes paid - - 

1.7 Payments for restoration to existing producing 

assets - - 

    

 

Net operating cash flows (12,359) 

 

(12,359) 

 

Cash flows related to investing activities   

1.8 Payment for purchases of:  

 (a)  fixed assets (145) (145) 

1.9 Proceeds from sale of:  

 (a)  fixed assets 

 

- 

 

- 

1.10 Loans to other entities - - 

1.11 Loans repaid by other entities - - 

1.12 Other (Investments) - - 

 Net investing cash flows (145) (145) 

 

1.13 

 

Total operating and investing cash flows 

(carried forward) (12,504) (12,504) 
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1.13 Total operating and investing cash flows 

(brought  forward) (12,504) (12,504) 

 

Cash flows related to financing activities   

1.14 Proceeds from issues of shares, options, etc. 39,040 39,040 

1.15 Proceeds from sale of forfeited shares - - 

1.16 Proceeds from borrowings - - 

1.17 Repayment of borrowings - - 

1.18 Dividends paid - - 

1.19 Loan pursuant to the employee share 

acquisition scheme - - 

 Net financing cash flows 39,040 39,040 

 

 

 

Net increase (decrease) in cash held 

 

26,536 

 

26,536 

 

1.20 Cash at beginning of quarter/year to date 45,437 45,437 

1.21 Exchange rate adjustments to item 1.20 1 1 

 Cash at end of quarter 71,974 71,974 

 

Payments to directors of the entity and associates of the directors 

Payments to related entities of the entity and associates of the related entities 
 Current quarter 

$A 

 

1.23 

 

Aggregate amount of payments to the parties included in item 1.2 411,414 

 

1.24 

 

Aggregate amount of loans to the parties included in item 1.10 - 

1.25 Explanation necessary for an understanding of the transactions 

 

 

 

N/A 

 

 

 

Non-cash financing and investing activities 

2.1 Details of financing and investing transactions which have had a material effect on consolidated assets and 

liabilities but did not involve cash flows 

 In August 2013, Buru Energy Ltd (“Buru”) and Alcoa of Australia Ltd (“Alcoa”) entered into an agreement 

for up to $20,000,000 of the escrowed funds to be applied to fund the next phase of the appraisal program 

for the Laurel wet gas accumulation. The balance will be retained in the escrow account. As part of this 

agreement, Alcoa has the right to extend the gas sales contract final investment decision (FID) date on an 

annual basis until 1 January 2018.   If a FID is not reached by 1 January 2018, Buru will be obliged to repay 

the $40,000,000 gas prepayment in three tranches on 31 December 2018, 31 December 2019 and 31 

December 2020 respectively. The cash balance in escrow has received interest of $5,634,518, taking the 

total escrowed cash balance to $25,634,518. This is not included in the cash balance above. 
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2.2 Details of outlays made by other entities to establish or increase their share in projects in which the reporting 

entity has an interest 

 N/A 

 

 

Financing facilities available 
Add notes as necessary for an understanding of the position. 

 

  Amount available 

$A 

Amount used 

$A 

3.1 Loan facilities 

 - - 

3.2 Credit standby arrangements 

 - - 

 

Estimated cash outflows for next quarter 
  $A (‘000) 

4.1 Exploration and evaluation  

 
6,000 

4.2 Development 

 
7,000 

4.3 Production 

 
1,000 

4.4 Administration 

 
2,500 

  

Total 

 

16,500 

 

Reconciliation of cash 
 

Reconciliation of cash at the end of the quarter (as shown in the 

consolidated statement of cash flows) to the related items in the 

accounts is as follows. 

Current quarter 

$A (‘000) 

Previous quarter 

$A (‘000) 

5.1 Cash on hand and at bank 
5,465 29,261 

5.2 Deposits at call 
66,509 16,176 

5.3 Bank overdraft 
- - 

 
Total: cash at end of quarter 

71,974 45,437 
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Changes in interests in mining tenements 
 

  Tenement 

reference 

Nature of interest 

(note (2)) 

Interest at 

beginning of 

quarter 

Interest at end of 

quarter 

6.1 Interests in mining 

tenements 

relinquished, 

reduced or lapsed 

 

 

EP417 

 

Buru withdrew its interest from 

the Exploration Permit EP417 on 

26 August 2013. 

35% 0% 

 

6.2 Interests in mining 

tenements 

acquired or 

increased 

 

 

    

 

 

Issued and quoted securities at end of current quarter 
Description includes rate of interest and any redemption or conversion rights together with prices and dates. 
 

 Total number  Number 

quoted 

Issue price per 

security (see 

note 3) (cents) 

Amount paid up 

per security (see 

note 3) (cents) 

7.1 Preference +securities  

(description)  
N/A N/A N/A N/A 

7.2 Changes during quarter 

(a)  Increases through issues 

(b)  Decreases through returns of 

capital, buy-backs, redemptions 

 

- 

- 

 

- 

- 

 

- 

- 

 

- 

- 

7.3 +Ordinary securities 

 
298,365,707 298,365,707 N/A N/A 

7.4 Changes during quarter 

(a)  Increases through issues          

(b)  Decreases through returns of 

capital, buy-backs 

 

24,329,278 

- 

 

24,329,278 

- 

 

$1.65 

- 

 

 

$1.65 

- 

7.5 +Convertible debt securities 

(description)  

N/A N/A N/A N/A 

7.6 Changes during quarter 

(a)  Increases through issues 

(b)  Decreases through securities 

matured, converted 

 

- 

- 

 

- 

- 

 

- 

- 

 

- 

- 

7.7 Options  (description and 

conversion factor) 

 

947,000 

   1,339,800 

2,286,800 

 

- 

- 

Exercise price 

$1.24 

$4.04 

Expiry date 

31 Dec 2013 

31 Dec 2014 

 

7.8 Issued during quarter - - 

 

- 

 

- 

7.9 Exercised during quarter - - 

 

- 

 

- 

7.10 Expired during quarter 180,000 - $4.13 31 Dec 2014 

7.11 Debentures 

(totals only) 

N/A N/A   

7.12 Unsecured notes (totals only) 

 

N/A N/A   

 



Appendix 5B 

Mining exploration entity quarterly report 
 

 

 

 

Appendix 5B  Page 5 
 

Compliance statement 
 

1 This statement has been prepared under accounting policies which comply with 

accounting standards as defined in the Corporations Act or other standards acceptable 

to ASX (see note 4).  

 

2 This statement gives a true and fair view of the matters disclosed. 

 

                              
Sign here:  ............................................................ Date: 22 October 2013 

Chris Bath 

Chief Financial Officer and Company Secretary 

 

 

 

 

 

 
Notes: 

1 The quarterly report provides a basis for informing the market how the entity’s activities have 

been financed for the past quarter and the effect on its cash position.  An entity wanting to 

disclose additional information is encouraged to do so, in a note or notes attached to this report. 

 

2 The “Nature of interest” (items 6.1 and 6.2) includes options in respect of interests in mining 

tenements acquired, exercised or lapsed during the reporting period.  If the entity is involved in 

a joint venture agreement and there are conditions precedent which will change its percentage 

interest in a mining tenement, it should disclose the change of percentage interest and 

conditions precedent in the list required for items 6.1 and 6.2. 

 

3   Issued and quoted securities; the issue price and amount paid up is not required in items 7.1 and 

7.3 for fully paid securities. 

 

4   The definitions in, and provisions of AASB 6: Exploration for and Evaluation of Mineral 

Resources and AASB 107: Statement of Cash Flows apply to this report. 

 

5   Accounting Standards ASX will accept, for example, the use of International Financial 

Reporting Standards for foreign entities.  If the standards used do not address a topic, the 

Australian standard on that topic (if any) must be complied with. 

 


